



Eagle Scout Service Project Proposal



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's full legal name Noah Wienke

Please give a name to your project NQW Wehr Eagle Project

Instructions for Preparing Your Proposal

Meeting the Five Tests of an Acceptable Eagle Scout Service Project

Your proposal must be prepared first. It is an overview, but also the beginnings of planning. It must show your unit leader, unit committee, and council or district that your project can meet the following tests.

1. ***It provides sufficient opportunity to meet the Eagle Scout service project requirement.*** You must show that planning, development, and leadership will take place; and how the three factors will benefit a religious institution, a school, or your community.
2. ***It appears to be feasible.*** You must show the project is realistic for you to carry out.
3. ***Safety issues will be addressed.*** You must show you have an understanding of what must be done to guard against injury, and what will be done if someone gets hurt.
4. ***Action steps for further detailed planning are included.*** You must make a list of the key steps you will take to make sure your plan will have enough details so it can be carried out successfully.
5. ***You are on the right track with a reasonable chance for a positive experience.***

When completing your proposal you only need enough detail to show a reviewer that you can meet the tests above. If showing that you meet the tests requires a lengthy and complicated proposal, your project might be more complex than necessary. Remember, the proposal is only the beginnings of planning. Most of your planning will come with the next step, preparation of your project plan.

If your project does not require materials or supplies, etc., simply mark those spaces "not applicable." As a reminder, do not begin any work, or raise any money, or obtain any materials, until your project proposal has been approved.

Consider also, that if you submit your proposal too close to your 18th birthday, it may not be approved in time to finish planning and executing the project.

Working with Your Project Beneficiary

On the last two pages of this workbook there is an information sheet called, "Navigating the Eagle Scout Service Project." This is for you to print and give to the religious institution, school, or community that will benefit from your efforts. You should do this as part of your first meeting with your beneficiary and use the sheet to help explain how the Eagle Scout service project works. Be sure to read it carefully so you can explain what it says.

"Navigating the Eagle Scout Service Project" will help you communicate a number of things to your beneficiary. For example, it provides thanks and congratulations for accepting the project; and it gives some background, discusses the requirements, and points out the responsibilities connected with approving your project proposal. It also explains that the beneficiary has the right to review, and also to require changes in your project plan.

Again, be sure to read carefully "Navigating the Eagle Scout Service Project" so you will have a full understanding of the role of your beneficiary.

Next Step: Your Project Plan

Once your proposal is approved, you are **strongly encouraged** to prepare your project plan using the form in this workbook. Doing so increases the likelihood your project will be approved at your Eagle Scout board of review. As you begin preparing it, you should meet with a project coach. Check with the person who handled the approval of your project proposal to learn how coaches are designated in your community.

Your designated coach can help you avoid the common pitfalls associated with Eagle Scout service projects and be a big part of your success. You may also want to talk to your unit leader. There may be adults in your troop who are experts in conducting the kind of project you are planning. It's ok for you to work with them as well. The more coaching you get, the better your results will be.

Beginning Work on Your Project

Once your proposal has been fully approved and you have finished your project planning, only then, may you begin work on your project.

Contact Information

Eagle Scout candidates should know who is involved, but contact information may be more important to unit leaders and others in case they want to talk to each other. While it is recognized that not all the information will be needed for every project, Scouts are expected to provide as much as reasonably possible. Approval representatives must understand, however, that doing so is not part of the service project requirement.

Eagle Scout Candidate

Name: Noah Wienke	Birth date: October 10, 2009		
Email Address: wienke.noah@gmail.com	BSA PID number: 133610449		
Address: 3676 W Central Avenue	City: Franklin	State: WI	Zip: 53132
Preferred telephone(s): 414-628-3961	Life Board of Review date: May 13, 2026		

Current Unit Information

Check One: ☒ Troop ☐ Crew ☐ Ship	Unit Number: 532
Name of District: Southern Shores	Name of Council: Three Harbors

Unit Leader

 Check One: ☒ Scoutmaster ☐ Crew Advisor ☐ Skipper

Name: Tige Lofy	Preferred telephone(s): 262-221-7954		
Address: 8307 S Wilding Drive	City: Oak Creek	State: WI	Zip: 53154
Email Address: mrequest51@gmail.com			

Unit Committee Chair

Name: Dan Adams	Preferred telephone(s): 414-807-1449		
Address: 9412 S 41st Street	City: Franklin	State: WI	Zip: 53132
Email Address:			

Unit Advancement Coordinator

(If your unit has one)

Name: Michelle Wienke	Preferred telephone(s): 262-271-5536		
Address: 3676 W Central Avenue	City: Franklin	State: WI	Zip: 53132
Email Address: mnwienke4@gmail.com			

Project Beneficiary

(Name of religious institution, school or community)

Name: Wehr Nature Center	Preferred telephone(s): 414-425-8550		
Address: 9701 W College Avenue	City: Franklin	State: WI	Zip: 53132
Email Address:			

Project Beneficiary Representative

(Name of contact person for the project beneficiary)

Name: Howard Aprill	Preferred telephone(s): 414-257-5027		
Address: 9701 W College Avenue	City: Franklin	State: WI	Zip: 53132
Email Address: howard.aprill@milwaukeekecountywi.gov			

Your Council Service Center

Contact Name: Liam Barber	Preferred telephone(s): 414-774-1776		
Address: 330 S 84th Street	City: Milwaukee	State: WI	Zip: 53214
Email Address: liam.barber@scouting.org			

Council or District Project Approval Representative

(Your unit leader, unit advancement coordinator, or council or district advancement chair may help you learn who this will be.)

Name: Kevin Stachowiak	Preferred telephone(s): 414-704-9359		
Address: 330 S 84th Street	City: Milwaukee	State: WI	Zip: 53214
Email Address: kstac08@gmail.com			

Project Coach

(Your council or district project approval representative may help you learn who this will be.)

Name: David Grandsard	Preferred telephone(s): 414-839-8270		
Address: 6800 S 20th Street	City: Milwaukee	State: WI	Zip: 53221
Email Address: grandsard4@gmail.com			

Project Description and Benefit

Briefly describe your project

Installing approximately 150 feet of non-existing cedar split-rail fencing along a trail at the Wehr Nature Center, near Mallard Lake.

Include images on an additional document.

Tell how your project will be helpful to the beneficiary. Why is it needed?

Fencing at the Center prevents damage to the ecosystem/environment, by stopping people from cutting across restoration areas or fishing outside of designated areas. The Wehr Center is home to several endangered species of flora, so protecting areas along trails is especially important. The area where fencing will be located is near a lakeshore restoration area. The split-rail style of fencing is chosen to allow access by Wehr workers and to not obscure the scenery, but still prevent people from going off trail easily.

When do you plan to begin carrying out your project?

October 2, 2026

When do you think your project will be completed?

October 4, 2026 (Three days)

Giving Leadership

Approximately how many people will be needed to help on your project? 15

Where will you recruit them (unit members, friends, neighbors, family, others)?

4 adults will be needed for running an auger. I have both adult friends, family, and people known through the troop to help with this.

I will contact scouts from Troops 532 and 531, and also contact friends outside scouting to help, such as from my robotics team.

What do you think will be most difficult about leading them?

If scheduling counts, it will be the hardest part to plan when enough people are available. Otherwise, making sure that everyone involved properly understands what they have to do.

Materials

Materials are things that become part of the finished project, such as lumber, nails and paint.

What types of materials, if any, will you need? You do not need a detailed list or exact quantities, but you must show you have a reasonable idea of what is required. For example, for lumber, use basic dimensions such as 2x4 or 4x4.

13x split rail fencing posts, 30x 10' rails, and 1x endpost. All wood will be cedar. For each 10 foot section, two rails are needed. Posts are 6 feet, dug into the ground to about 2' below. Gravel, provided by the Wehr Center, to be used as rot protection at the base of posts.

Supplies

Supplies are things you use up, such as food and refreshments, gasoline, masking tape, tarps, safety supplies and garbage bags.

What types of supplies, if any, will you need? You do not need a detailed list or exact quantities, but you must show you have a reasonable idea of what is required.

We will have an area with a canopy and folding tables, a cooler for water/other drinks and will likely order from Dominos or Crossroads for lunch.

Gasoline is needed for the auger.

First aid supplies will be brought near the work site.

Tools

Include tools, and also equipment, that will be borrowed, rented, or purchased.

What tools or equipment, if any, will you need? You do not need a detailed list, but you must show you have a reasonable idea of what is required.

A gasoline powered auger, shovels and wheelbarrows for gravel, a post hole digger, a steel bar for rocks in auger holes, and spare hand tools incase something needs to be modified (e.g. cut a board to fit).

Other Needs

Items that don't fit the above categories; for example, parking or postage, or services such as printing or pouring concrete, etc..

What other needs do you think you might encounter?

The Center promised to contact Digger's Hotline prior to the workdays.

Permits and Permissions

Note that property owners should obtain and pay for permits.

Will permissions or permits (such as building permits) be required for your project? Who will obtain them? How long will it take?

Parking permits will be provided by the Wehr Center.

Preliminary Cost Estimate

You do not need exact costs yet. Reviewers will just want to see if you can reasonably expect to raise enough money to cover an initial estimate of expenses. Include the value of donated materials, supplies, tools, and other items. It is not necessary to include the value of tools or other items that will be loaned at no cost. Note that if your project requires a fundraising application, you do not need to submit it with your proposal.

Enter your estimated expenses below
(include sales tax if applicable)

Materials:	\$1200
Supplies:	\$50
Tools:	\$200
Other:	\$200
Total Costs:	\$1650

Fundraising: Explain how you will raise the money to pay for the total costs. If you intend to seek donations of actual materials, supplies, etc., then explain how you plan to do that, too.

I plan to contact Friends of Wehr to see if they can donate, the beneficiary representative recommended them. Depending on how much/if they are willing to donate, I plan to fundraise through Sendick's, who allows non-profits to fundraise by selling grill items in front of their store. I also will contact a Culvers location that does fundraising.

Project Phases

Think of your project in terms of phases, and list what they might be. The first may be to prepare your project plan. Other phases might include fundraising, preparation, execution and reporting. You may have as many phases as you want, but it is not necessary to become overly complicated; brief, one line descriptions are sufficient. If you have more than 10 phases, attach a separate page with your continued phase list.

1	Project Plan
2	Fundraising
3	Purchasing and delivering fencing material
4	Site preparation prior to workday
5	Project execution
6	Approval by beneficiary
7	Project report/review
8	
9	
10	

Logistics

How will you handle transportation of materials, supplies, tools, and helpers?

Gravel and wheelbarrows are provided by the Center.

Shovels and handtools can easily be sourced and transported from home.

Fencing materials will be delivered by the supplier.

Most helpers can drive or be driven to the Wehr Center.

The work area is around 1000 feet from the parking lot over level terrain, so fencing can be carried.

Safety Issues

The Guide to Safe Scouting is an important resource in considering safety issues.

Describe the hazards and safety concerns of which you and your helpers should be aware.

Read the "[Age Guidelines for Tool Usage](#)" at Scouting.org

Only adults 18+ are allowed to operate the gas-powered auger. Hydration is the biggest concern, as part of the area is in the sun and work will happen through midday. Inclement weather will be monitored for. Appropriate PPE will be provided and required, such as work gloves and eyewear. Specifically, be careful around the lake and waterfall to avoid falling in.

Project Planning

You do not have to list every step, but it must be enough to show you have a reasonable idea of how to prepare your plan.

List some action steps you will take to prepare your project plan. For example, "Complete a more detailed set of drawings."

- Contact potential donors and fundraising locations
- Schedule primary and backup work dates
- Review any changes from proposal with beneficiary
- Contact helpers to find availability for both fundraising and project execution.

Caution: Using an Adobe or other PDF reader to insert a "signature" can cause this entire document's contents to be locked preventing future edits; make sure you save a copy if any signatures will be inserted digitally.

Candidate's Promise*		<i>Sign below before you seek the other approvals for your proposal.</i>	
On my honor as a Scout, I have read this entire workbook, including the "Message to Scouts and Parents or Guardians" on page 4. I promise to be the leader of this project, and to do my best to carry it out for the maximum benefit to the religious institution, school, or community I have chose as beneficiary.			
Signed		Date	

** Remember: Do not begin any work on your project, or raise any money, or obtain any materials, until your project has been approved.*

Unit Leader Approval*		Unit Committee Approval*	
I have reviewed this proposal and discussed it with the candidate. I believe it provides impact worthy of an Eagle Scout service project, and will involve planning, development and leadership. I am comfortable the Scout understands what to do, and how to lead the effort. I will see that the project is monitored, and that adults or others present will not overshadow them.		This Eagle Scout candidate is a Life Scout, and registered in our unit. I have reviewed this proposal, I am comfortable the project is feasible, and I will do everything I can see that our unit measures up to the level of support we have agreed to provide (if any). I certify that I have been authorized by our unit committee to provide its approval for this proposal.	
Signed	Date	Signed	Date
Name (Printed)		Name (Printed)	

Beneficiary Approval*		Council or District Approval	
This service project will provide significant benefit, and we will do all we can to see it through. We realize funding on our part is not required, but we have informed the Scout of the financial support (if any) to which we have agreed. We understand any fund raising the Scout conducts will be in our name and that funds left over will come to us if we are allowed to accept them. We will provide receipts to donors as required.		I have read topics 9.0.2.0 through 9.0.2.15, regarding the Eagle Scout service project, in the <i>Guide to Advancement</i> , No. 33088. I agree on my honor to apply the procedures as written, and in compliance with the policy on "Unauthorized Changes to Advancement." Accordingly, I approve this proposal. I will encourage the candidate to prepare a project plan and share it with the designated project coach.	
Our Eagle Candidate has provided us a copy of "Navigating the Eagle Scout Service Project, Information for Project Beneficiaries." Yes _____ No _____			
Signed	Date	Signed	Date
Name (Printed)		Name (Printed)	

** While it makes sense to obtain approvals in the order they appear, there shall be no required sequence for the order of obtaining those approvals marked with an asterisk (*). Council or district approval, however, must come after the others.*